

**ACEDP - Schedule of Events**

April	2 - 5	Easter Holiday in Australia
	5	Tomb Sweeping Holiday in China
	tbc	<b>Workshop</b> on enhanced procedures for promoting environmental awareness in <b>Beijing</b> under the ' <a href="#">Public Participation</a> in Social and Environmental Impact Assessment and Water Pollution' project
	5 - 11	Pearl River Basin <b>Field Work</b> in <b>Guilin</b> and Guangzhou under the ' <a href="#">River Health &amp; Environmental Flows</a> in China' project
	6 - 8	<b>Technical Survey</b> and field trip to <b>Ningxia</b> by the Chinese expert team under the 'Capacity Building on <a href="#">Adaptation to Climate Change</a> in the Field of Water Environment' - a partnership project between MEP and Melbourne University (Australia China Centre on Water Resources Resarch)
	8 - 9	2 days case study <b>Survey</b> in <b>Yinchuan</b> , Ningxia under the partnership project between MEP and Melbourne University (Australia China Centre on Water Resources Resarch) 'Capacity Building on <a href="#">Adaptation to Climate Change</a> in the Field of Water Environmen'
	12 - 13	<b>Training for Farmers</b> in <b>Yinchuan</b> under the 'Research on Applicability of <a href="#">Total Channel Control</a> in China' project - a partnership between Australia's Rubicon Pty Ltd and the MWR Irrigation and Drainage Development Centre
	12 - 23	<b>Study Tour</b> (market mechanisms) for 12 provincial and national delegates to <b>Australia</b> under the ' <a href="#">Lake Tai</a> Water Pollution Treatment' project
	18 - 22	<b>Inception Visit</b> by Australian experts to <b>China</b> under the CSIRO-CASM partnership project ' <a href="#">Environmental Monitoring of San Jian Yuan Reserve</a> using Remote Sensing'
	18 - 28	Yellow River <b>Field Work</b> in <b>Zhengzhou</b> under the ' <a href="#">River Health &amp; Environmental Flows</a> in China' project
	21	<b>Inception Workshop</b> for the ' <a href="#">Wetlands Management</a> Policy Guidelines and Capacity Building' project in <b>Beijing</b>
	27	<b>Presentation</b> by the 'Comparative Study for <a href="#">Measures against long-lasting Drought</a> ' project at the MWR workshop 'Water Savings in Irrigated Agriculture and Management', funded by the UK-DFID under the 'Water Resources Demand Management Assistance project in <b>Beijing</b>
	28 Apr - 6 May	<b>Visit</b> by the Australian Pogram Manager of the 'Improving Water Efficiency through Better <a href="#">Irrigation System Management</a> and Water Rights Trading' project, to <b>Zhengzhou</b> for discussionn with the Yellow River Conservancy Commission
	tbd	10 days <b>training</b> for 10 project staff from MWR, GIWP and Pearl River Commission in <b>Australia</b> on the Commonwealth/State Northern Victoria Irrigation Renewal Project - funded under the ACEDP ' <a href="#">Water Ecology Compensation</a> (Payment for Environmental Services PES) Policy & Mechanisms Project'
	tbd	<b>Technical Training</b> on social & environmental impact assesement in <b>Jiangsu</b> Province under the ' <a href="#">Public Participation</a> in Social and Environmental Impact Assessment and Water Pollution' project
May 2010	1 - 3	May Holiday in China
	8 - 12	<b>Pilot Study</b> in <b>Miyun Reservoir</b> (Beijing) by joint expert teams for MEP subproject, funded under the ACEDP ' <a href="#">Water Ecology Compensation</a> (Payment for Environmental Services PES) Policy & Mechanisms' project
	8 - 29	(tbc) 3-week Technical Training in <b>Australia</b> for senior Chinese forestry experts from Qinghai Province and Beijing under the 'Application of Multi-Criteria Analysis to Monitor <a href="#">Forestry Ecological Programs</a> and Evaluate Community Compensation Mechanisms such as Carbon Sequestration in Qinghai Province' - a partnership project involving SFA, QFB, FEDRC, BRS, SCU and UNSW
	9 - 15	Liao River <b>Field Work</b> in <b>Shenyang</b> under the ' <a href="#">River Health &amp; Environmental Flows</a> in China' project
	10 - 12	<b>Technical Workshop</b> on non-point-source pollution in <b>Suzhou</b> (Jiangsu Province) under the ' <a href="#">Lake Tai</a> Water Pollution Treatment' project
	10 - 23	<b>Technical Training</b> in <b>Australia</b> for six MEP and Ninxia EPA personnel for 2 weeks - under the 'Capacity Building on <a href="#">Adaptation to Climate Change</a> in the Field of Water Environment' - a partnership project between MEP and Melbourne University (Australia China Centre on Water Resources Resarch)

**Australia China Environment Development Partnership**

	14-15	<b>Visit</b> by Technical Teamleader of ' <a href="#">Lake Tai</a> Water Pollution Treatment' project to <a href="#">Beijing</a> to organise Heihe River Basin study tour with NDRC and WB/GEF in September
	16 May - 26 Jun	<b>Technical Training</b> in <a href="#">Australia</a> (Brisbane) for MWR staff under the ' <a href="#">River Health &amp; Environmental Flows</a> in China' project
	18	<b>Presentation</b> by the <a href="#">River Health &amp; Environmental Flows</a> in China' project at the MWR workshop 'Drought Management and Environmental Flow', funded by the UK-DFID under the 'Water Resources Demand Management Assistance project in <a href="#">Beijing</a>
	tbd	<b>Study Tour</b> to <a href="#">Australia</a> for Chinese scientists under the ' <a href="#">Environmental Monitoring of San Jian Yuan Reserve</a> using Remote Sensing and Development of Dam-breaking Forecasts project, a partnership between CSIRO and the Chinese Academy of Surveying and Mapping.
	tbd	<b>Technical Training</b> on establishment of Community Consultative Groups in <a href="#">Jiangsu</a> Province under the ' <a href="#">Public Participation</a> in Social and Environmental Impact Assessment and Water Pollution' project
	tbd	<b>Workshop in China</b> on Procedures for Public Participation, under the ' <a href="#">Social and Environmental Impact Assessment</a> and Basin Water Pollution Control' project
	tbd	10 days <b>Training</b> for 10 project staff from MWR, GIWP and Pearl River Commission in <a href="#">Australia</a> funded under the ACEDP ' <a href="#">Water Ecology Compensation</a> (Payment for Environmental Services PES) Policy & Mechanisms Project'
	31 May - 1 Jun	<b>Pearl River Public Participation Workshop</b> under the ' <a href="#">River Health &amp; Environmental Flows</a> in China' project
<b>Jun-10</b>	14 - 17	<b>Workshop</b> on non-point source pollution and basin management in <a href="#">Suzhou</a> under the ' <a href="#">Lake Tai</a> Water Pollution Treatment' project
	14 - 20	<b>Field Trip</b> to <a href="#">Ningxia</a> by the joint expert team and conduct of <b>Stakeholder Workshops</b> under the 'Capacity Building on <a href="#">Adaptation to Climate Change</a> in the Field of Water Environment' - a partnership project between MEP and Melbourne University (Australia China Centre on Water Resources Resarch)
	tbd	<b>Technical Training</b> for Ningxia water department in <a href="#">Qingtongxia</a> (Ningxia) under the 'Research on Applicability of <a href="#">Total Channel Control</a> in China' project - a partnership between Australia's Rubicon Pty Ltd and the MWR Irrigation and Drainage Development Centre
	tbd	<b>GPS Training for Lake Tai Local Officials</b> in <a href="#">Suzhou</a> (tbc) under the <a href="#">Gender Mainstreaming, Public Participation &amp; Social Impact Management</a> ' project
<b>Jul-10</b>	9	Yellow River <b>Data Analysis Workshop</b> in <a href="#">Zhengzhou</a> under the ' <a href="#">River Health &amp; Environmental Flows</a> in China' project
	12	Liao River <b>Data Analysis Workshop</b> in <a href="#">Beijing</a> under the ' <a href="#">River Health &amp; Environmental Flows</a> in China' project
	13 - 14	<b>Technical Workshop</b> on river health and e-flows for MWR staff in <a href="#">Beijing</a> under the ' <a href="#">River Health &amp; Environmental Flows</a> in China' project
	16	Pearl River <b>Data Analysis Workshop</b> in <a href="#">Guangzhou</a> under the ' <a href="#">River Health &amp; Environmental Flows</a> in China' project
	tbd	<b>Technical Training</b> for 5 Chinese Wetland Specialists in <a href="#">Australia</a> under the ' <a href="#">Wetlands Management</a> Policy, Guidelines and Capacity Building' project
<b>Aug-10</b>	tbd	2-weeks <b>Internship</b> in <a href="#">Australia</a> under the ' <a href="#">Lake Tai</a> Water Pollution Treatment' project