

## ACEDP Schedule of Events

<b>February 2012</b>	<b>6</b>	<b>Lantern Festival Holiday in China</b>
	15	<b>Final Workshop</b> in <b>Beijing</b> under the " <b>E-Informatics extension</b> " project (P0045), jointly implemented by CSIRO/Division of Mathematical and Information Sciences and Chinese Academy of Surveying and Mapping, and Satellite Surveying and Mapping Application Center.
	20 - 24	<b>High-level Water Policy Meeting</b> in <b>Beijing</b> cum <b>Study Tour</b> in <b>China</b> under the "2011 <b>High Level Water Policy</b> " extension of the 2009 High Level Water Policy Meeting (P0039), a partnership between SEWPaC and MWR/NDRC.
	23	<b>Final Workshop</b> in <b>Beijing</b> under the " <b>River Health</b> and Environmental Flows in China" project and its extensions (P0018), implemented by IWC for MEP and MWR.
	tbd	<b>Dissemination</b> of the Bilingual <b>GPS Manual</b> (Gender, Participation & Social) to MEP, MOFCOM, MWR, NDRC, SFA and selected bi- and multilateral donors, prepared under the GPS project (P0014) implemented by IDSS Pty Ltd and the Centre for Integrated Agricultural Development for the ACEDP.
	27 - 28 (tbc)	<b>Training Workshop</b> for MEP in <b>Liaoning</b> , under the " <b>River Health</b> and Environmental Flows in China" project and its extensions (P0018), implemented by IWC for MEP and MWR.
	27 - March 7	<b>Training Course</b> in <b>Zhengzhou</b> , an initiative to utilise monitoring equipment provided to the Yellow River Conservancy Commission under the discontinued " <b>Large Irrigation Systems</b> " (P0017) project.
	tbd	<b>Final Workshop</b> in <b>Qingtongxia City (Ningxia Hui)</b> under the "Improving Gender Equality through <b>Women's Empowerment</b> in Water Management Project in Ningxia" (P0047), jointly implemented by China Irrigation and Drainage Development Centre (CIDDC) of MWR and UN Women.
	28	<b>Final Meeting</b> of the ACEDP Operations Committee <b>OPSCOM</b> in <b>Beijing</b> .
<b>March 2012</b>	tbc	<b>Training</b> for provincial Government officials in <b>Yinchuan</b> under the project extension of "Capacity Building on <b>Adaptation to Climate Change</b> in the Field of Water Environment" (P0037), a partnership project between MEP and Melbourne University (Australia China Centre on Water Resources Research).
	tbc	<b>Completion Workshop</b> in <b>Yinchuan</b> under the project extension of "Capacity Building on <b>Adaptation to Climate Change</b> in the Field of Water Environment"(P0037), a partnership project between MEP and Melbourne University (Australia China Centre on Water Resources Research).
	13 - 14	<b>Final Workshop</b> in <b>Xining</b> under the "Application of Multi-Criteria Analyses to Monitor <b>Forestry Ecological</b> Programs and Evaluate Community Compensation Mechanisms such as Carbon Sequestration in Qinghai Province" project and its extension (P0036), a partnership project of SFA, QFB, FEDRC and Australia's ABARES, SCU and UNSW.
	tbc	<b>Final Workshop</b> in <b>Beijing</b> under the "IRBM: Managing Threats to <b>Sustainable Water Resources</b> Development" project (P0006), implemented by the University of Melbourne for the Gansu Department of Water Resources.
	tbc	<b>Finalisation and Dissemination Workshop</b> in <b>Beijing</b> under the "Environmental Management of <b>Persistent Organic Pollutants</b> Contaminated Water Body" project (P0044), a partnership between MEP/FECO and SEWPaC.

- |    |  |
|----|--|
| 20 | <b>Final Workshop</b> in <b>Suzhou</b> under the " <a href="#">Lake Tai</a> Water Pollution Treatment Project" (P0002), implemented by AUS for NDRC. |
| 26 | <b>Final Deadline</b> for receipt by PCO of all project <b>reports/outputs</b> .   |
| 31 | PCO submits "ACEDP <a href="#">Activity Completion Report</a> " to AusAID.   |

- |                   |         |  |
|-------------------|---------|--|
| <b>April 2012</b> | 6 - 9   | Easter Holiday in Australia  |
|                   | 11 - 24 | 2nd <b>mission</b> to <b>China</b> by the joint Australia China Synthesis Team, focusing on Valuing <a href="#">Environmental Services</a> , with representatives from CSIRO, MEP, SEWPaC and SFA. |
|                   | 25      | ANZAC Day in Australia   |
|                   | 25      | <b>HLRT-V</b> field visit to wetlands (tbc), courtesy SFA.   |
|                   | 26      | 5th and final meeting of the <b>HLRT</b> in <b>Hangzhou</b> .  |
|                   | 27      | Final <b>Synthesis Workshop</b> in <b>Hangzhou</b> .   |
|                   | 27      | <b>Final Deadline</b> for receipt by PCO of all outstanding <b>invoices</b> .  |

- |                 |    |   |
|-----------------|----|---|
| <b>May 2012</b> | 1  | May Day Holiday in China  |
|                 | 25 | <b>Final Deadline</b> for deposit by PCO of all outstanding project <b>payments</b> into subcontractors' bank accounts. |

- |                  |         |   |
|------------------|---------|---|
| <b>June 2012</b> | 1       | PCO <b>consolidates</b> accounts.   |
|                  | tbc     | Final Audit of Imprest Account.   |
|                  | 4       | PCO <b>deposits</b> any unspent ACEDP funds into AusAID bank account.   |
|                  | 11      | Queen's Birthday Holiday in Australia   |
|                  | 23      | Dragon Boat Festival Holiday in China   |
|                  | 25 - 27 | Handover of ACEDP <b>assets</b> to MOFCOM nominated counterpart agencies.   |
|                  | 27 - 28 | Shipment of Project Files to GHD Melbourne.   |
|                  | 29      | <b>Closure</b> of PCO Beijing and of PCO outstation offices in Australia.   |
|                  | 30      | <b>Repatriation</b> of international staff to Australia and <b>conclusion</b> of all staff contracts under ACEDP. |

中澳环境发展伙伴项目 - 主要活动计划

<b>2012年2月</b>	<b>6</b>	<b>中国元宵节</b>
	15	“环境信息学延伸项目”(P0045)在北京举行最终研讨会。
	20 - 24	“2011水政策高层会议” (P0039)在北京举行, 并在中国进行学习考察。
	23	“河流健康和环境流量项目” (P0018)在北京举行 <b>最终研讨会</b> 。
	待定	“性别平等、公众参与和社会影响项目” (P0014) 向四部委及双边和多边援助局机构 <b>分发</b> 《性别平等、公众参与和社会影响手册》。
	27 -28 (待定)	“河流健康和环境流量项目” (P0018)在辽宁省为环保部举行 <b>培训研讨会</b> 。
	27 - 3月7日	“大型灌区项目” (P0017)在 <b>郑州</b> 举行两周的 <b>培训课程</b> 。
	待定	联合国妇女发展基金会与水利部灌排中心联合实施的“ <b>促进性别平等</b> ”项目(P0047), 在宁夏 <b>青铜峡市</b> 召开 <b>最终研讨会</b> 。
	28	最后一次ACEDP <b>运行委员会会议</b> 在北京召开。
<b>2012年3月</b>	待定	“应对气候变化对水环境影响项目”(P0037)在 <b>银川</b> 对省政府官员进行 <b>培训</b> 。
	待定	“应对气候变化对水环境影响项目” (P0037)在 <b>银川</b> 召开 <b>最终结题会</b> 。
	13 - 14	“青海林业生态项目”碳汇和社区补偿项目(P0036)在 <b>西宁</b> 召开 <b>最终结题会</b> 。
	待定	“内陆水资源持续开发项目” (P0006)在 <b>北京</b> 召开 <b>最终结题会</b> 。
	待定	“水体 <b>长期有机污染物</b> 环境风险管理”项目 (P0006) 在 <b>北京</b> 召开 <b>最终结题会</b>
	20	“太湖水污染治理项目” (P0002)在 <b>苏州</b> 举行 <b>最终结题会</b> 。
	26	项目办接受所有项目报告、成果的最后期限。
	31	项目办向澳发署提交“ <b>项目完成报告</b> ”
<b>2012年4月</b>	<b>6 - 9</b>	<b>澳大利亚复活节</b>
	11 - 24	ACEDP项目成果整合小组第二次在 <b>中国</b> 调研, 重点在 <b>环境服务支付</b> 。
	<b>25</b>	<b>澳大利亚ANZAC日</b>
	25	<b>第五次高层圆桌会议</b> 参观湿地 (待定), 国家林业局主办。
	26	第五次即最后一次 <b>高层圆桌会议</b> 在 <b>杭州</b> 举行。
	27	ACEDP项目成果 <b>整合小组最终研讨会</b> 在 <b>杭州</b> 举行。
	27	项目办接受所有项目支付申请的 <b>最后期限</b> 。

2012年5月	1	中国五一节
	25	项目办向分包商支付所有项目款的 <b>最后期限</b> 。

2012年6月	1	项目办 <b>汇总</b> 账户
	待定	项目账户 <b>最终审计</b>
	4	项目将剩余资金 <b>返回</b> 澳发署账户
	11	澳大利亚女王生日节
	23	中国端午节
	25 - 27	ACEDP <b>资产</b> 移交商务部指定的合作伙伴。
	27 - 28	<b>项目资料</b> 运往GHD公司墨尔本办公室
	29	项目北京办公室和澳大利亚办公室 <b>关闭</b> 。
	30	项目国际员工 <b>返回</b> 澳大利亚，项目所有员工聘用合同 <b>终止</b> 。