

ACEDP Schedule of Events

November 2011	21 Oct - 18 Nov	Technical Training in Melbourne under the Dam Breaking extension of the 'Environmental Informatics Project", a partnership between CSIRO and the China Satellite Surveying and Mapping Application Centre.
	31 Oct - 13 Nov	Study tour to Australia for comparative study, under the project extension of "Capacity Building on Adaptation to Climate Change in the Field of Water Environment", a partnership project between MEP and Melbourne University (Australia China Centre on Water Resources Research).
	31 Oct - 9 Nov	Participation in Melbourne Carbon Expo and Technical Training by 4 officers from Qinghai Forestry Department under the extension project of Qinghai Carbon Sequestration and Compensation Study .
	22 - 25	Review Workshop to present Findings and Recommendations to Enhance the Wetland Status in Ningxia, at Wuzhong City (Ningxia Hui) under the " Wetlands Management Policy, Guidelines & Capacity Building " project, implemented by Kiri-Ganai Research and Wetlands International for SFA.
	5 - 13	Pilot sites studies in Shiyang and Shule river basins (Gansu), under the "IRBM: Managing Threats to Sustainable Water Resources Development " project, implemented for Gansu Department of Water Resources by the University of Melbourne's "Australia China Water Resources Research Centre".
	15 - 17	Ecological Character Description Assessment in Zhangjiangkou (Fujian) - under the " Wetlands Management Policy, Guidelines & Capacity Building " project, implemented by Kiri-Ganai Research and Wetlands International for SFA.
	22 - 25	Training on Theoretical and Practical Basis of National Wetland Park at Wuzhong City (Ningxia Hui) under the " Wetlands Management Policy, Guidelines & Capacity Building " project, implemented by Kiri-Ganai Research and Wetlands International for SFA.
	11	Gender Training for farmers in Nancun Village, Qingtongxia City (Ningxia Hui) under the "Improving Gender Equality through Women's Empowerment in Water Management Project in Ningxia", jointly implemented by China Irrigation and Drainage Development Centre (CIDDC) of MWR and UN Women. To coincide with UN Women's global "One-Day-On-Earth" event.
	26 - 27	Gender Training for water professionals in Qingtongxia City (Ningxia Hui) under the "Improving Gender Equality through Women's Empowerment in Water Management Project in Ningxia", jointly implemented by China Irrigation and Drainage Development Centre (CIDDC) of MWR and UN Women.
	13 - 24	Inception Workshop cum Study Tour in Australia under the "Comparative Study on Long-Lasting Severe Drought between China and Australia" project, a partnership between IC-Water at Charles Sturt University and the MWR-based State Flood Control and Drought Relief Headquarter that reports to the State Council.
	23	The 4th meeting of the ACEDP Operations Committee (OPSCOM) in Beijing .
	26 Nov - 4 Dec	Working Visit to Hunter Water Corporation in Newcastle under the "Policy Orientated optimisation of Wastewater Treatments in Lake Tai" extension of Lake Tai project.
	29	Assessment Framework Workshop in Beijing under the " National PES Guidelines " extension of the Eco Compensation project, implemented by the Australian National University for MEP and MWR.

December 2011	1	Project Completion Workshop in Beijing of the " National PES Guidelines " extension of the Eco Compensation project, implemented by the Australian National University for MEP and MWR.
	8	Final Workshop in Beijing under the "Building Capacity of Strategic Planning for Climate Change Impact on Water Resources" project, a partnership between NDRC ICC and Trade to Future Training Centre Australia (TFTC).
24 - 7 Jan Christmas and Summer Holiday Season in Australia		

January 2012	1 - 7	New Year and Summer Holiday Season in Australia
	12 - 24	Workshop on the two extension projects under Lake Tai project implemented by AUS for NDRC in Suzhou .
	tbc	Combined Completion Workshop in Suzhou for the 2 project extensions under the Lake Tai project, implemented by Earth Systems/AUS for NDRC.
	tbd	Final Workshop in Beijing under the " Wetlands Management Policy, Guidelines & Capacity Building" project, implemented by Kiri-Ganai Research and Wetlands International for SFA.
	tbc	Final Workshop in Beijing under the 'IRBM: Managing Threats to Sustainable Water Resources Development' project, implemented by the University of Melbourne's 'Australia China Water Resources Research Centre' for the Gansu Department of Water Resources.
	tbd	2 week Training Course in Zhengzhou , an initiative to utilise monitoring equipment provided to the Yellow River Conservancy Commission under the discontinued ' Large Irrigation Systems ' project.
23 - 27 Chinese New Year and Spring Festival Holiday		
26 Australia Day		

February 2012	6	Lantern Festival Holiday in China
	tbc	Final Workshop in Beijing under the ' River Health and Environmental Flows in China' project and its extensions, implemented by IWC for MEP and MWR.
	tbd	High-level Water Policy Meeting in Beijing cum Study Tour in China under the "2011 High Level Water Policy " extension of the 2009 High Level Water Policy Meeting, a partnership between SEWPaC and MWR/NDRC.

March 2012	tbc	Final Workshop in Qining under the 'Application of Multi-Criteria Analyses to Monitor Forestry Ecological Programs and Evaluate Community Compensation Mechanisms such as Carbon Sequestration in Qinghai Province' project and its extension, a partnership project of SFA, QFB, FEDRC and Australia's ABARES, SCU and UNSW.
	tbc	Final Workshop in China under the ' Lake Tai Water Pollution Treatment Project', implemented by AUS for NDRC.
	26	Final Deadline for receipt by PCO of all project reports/outputs .

April 2012	6 - 9	Easter Holiday in Australia
	11 - 24	2nd mission to China by the joint Australia China Synthesis Team, focusing on Valuing Environmental Services , with representatives from CSIRO, MEP, SEWPaC and SFA.
	25	ANZAC Day in Australia
	25	HLRT-V field visit to wetlands (tbc), courtesy SFA.
	26	5th and final meeting of the HLRT in Hangzhou .
	27	Final Synthesis Workshop in Hangzhou .
	27	Final Deadline for receipt by PCO of all outstanding invoices .

May 2012	1	May Day Holiday in China
	tbc	PCO submits 'ACEDP Activity Completion Report ' to AusAID.
	25	Final Deadline for deposit by PCO of all outstanding project payments into subcontractors' bank accounts.

June 2012	1	PCO consolidates accounts.
	tbc	Final Audit of Imprest Account
	4	PCO deposits any unspent ACEDP funds into AusAID bank accounts.
	8	End of Financial Year closure of AusAID accounts .
	11	Queen's Birthday Hoiliday in Australia
	23	Dragon Boat Festival Holiday in China
	25 - 27	Handover of ACEDP assets to MOFCOM nominated counterpart agencies.
	29	Closure of PCO Beijing and of PCO outstation offices in Australia.
	30	Repatriation of international staff to Australia and conclusion of all staff contracts under ACEDP.

中澳环境发展伙伴项目 - 主要活动计划

2011年11月	18 - 21	CSIRO与中国卫星普查应用中心合作的环境信息学“ 溃坝管理 ”延伸项目在 墨尔本 开展 技术培训 。
	31日 - 11月13日	环保部与墨尔本大学澳中水资源研究中心合作“应对气候变化对水环境影响能力建设项目”延伸项目下，赴 澳大利亚 进行 学习考察 。
	31日 - 11月9日	“青海林业生态项目”碳汇和社区补偿延伸项目下，四名中方人员赴 澳大利亚 参加 墨尔本碳展示会和技术培训 。
	22 - 25	“湿地管理政策指南项目”下，在宁夏 吴忠市 举行 研讨会 展示调研成果和改善湿地现状的建议。
	5 - 13	甘肃省水利厅与墨尔本大学澳中水资源研究中心合作“综合流域管理：应对水资源持续挑战”项目下，在 石羊河、疏勒河 流域进行 试点项目研究活动 。
	15 - 17	“湿地管理政策指南项目”下，在 福建张江口 进行生态特征描述 评价 。
	22 - 25	“湿地管理政策指南项目”下，在宁夏 吴忠市 举行国家湿地公园理论和实践基础 培训研讨会 。
	11	联合国妇女发展基金会与水利部灌排中心合作“促进性别平等”项目下，在宁夏 青铜峡南村庄 对农民进行性别平等 培训 。
	26 - 27	联合国妇女发展基金会与水利部灌排中心合作“促进性别平等”项目下，在宁夏 青铜峡 对水利专业人员进行性别平等 培训 。
	13 - 24	“长期干旱比较研究项目”在 澳大利亚 进行 项目启动和考察学习 。
	23	第四次ACEDP运行委员会会议在 北京 召开。
	26日-12月4日	“太湖水污染治理项目”下“政策导向的污水处理优化”延伸项目下，对 Newcastle 的Hunter水公司进行 工作访问 。
29	“水资源生态补偿项目”下，“国家生态补偿指南”延伸项目在 北京 举行 框架评估研讨会 。	
2011年12月	1	“水资源生态补偿项目”下，“国家生态补偿指南”延伸项目在 北京 举行项目结项 研讨会 。
	8	“应对气候变化水资源规划能力建设项目”下，在 北京 举行 最终研讨会 。
	24 - 1月7日	圣诞节和澳大利亚暑假

2012年1月	1 - 7	新年和澳大利亚夏季假期
	12 - 24	“太湖水污染治理项目”两个延伸项目举行研讨会。
	待定	“太湖水污染治理项目”两个延伸项目在苏州举行联合结题会。
	待定	“湿地管理政策指南项目”在北京举行最终研讨会。
	待定	内陆河水资源持续开发项目在北京召开最终结题会。
	待定	大型灌区项目在郑州举行两周的培训课程。
	23 - 27	中国春节
	26	澳大利亚日

2012年2月	6	中国元宵节
	待定	河流健康和环境流量项目在北京举行最终研讨会。
	待定	2011水政策高层会议在北京举行，并在中国进行学习考察。

2012年3月	待定	“青海林业生态项目”碳汇和社区补偿项目在青海召开最终结题会。
	待定	“太湖水污染治理项目”在中国举行最终结题会。
	26	项目办接受所有项目报告、成果的最后期限。

2012年4月	6 - 9	澳大利亚复活节
	11 - 24	ACEDP项目成果整合小组第二次在中国调研，重点在环境服务支付。
	25	澳大利亚ANZAC日
	25	第五次高层圆桌会议参观湿地（待定），国家林业局主办。
	26	第五次即最后一次高层圆桌会议在杭州举行。
	27	ACEDP项目成果整合小组最终研讨会在杭州举行。
	27	项目办接受所有项目支付申请的最后期限。

2012年5月	1	中国五一节
	待定	项目办向澳发署提交“项目完成报告”
	25	项目办向分包商支付所有项目款的最后期限。

2012年6月	1	项目办 汇总 账户
	待定	项目账户 最终 审计
	4	项目将剩余资金 返回 澳发署账户
	8	澳发署 账户 关闭 日
	11	澳大利亚女王生日节
	23	中国端午节
	25 - 27	ACEDP 资产 移交商务部指定的合作伙伴。
	29	项目北京办公室和澳大利亚办公室 关闭 。
	30	项目国际员工 返回 澳大利亚，项目所有员工聘用合同 终止 。